WWTU Project Payments

As of February 21, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Qriginal Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, il, llI},IV,V
Engineer 2001 estimate $12.5 M
Design: Division |11, Il (Greeley & Hansen) $ 830,038.00 | $§ 89,00000% 919,038.00|% 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 2130000 |$% 227,30000 (% 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, I, Ill & IV (Greeley & Hansen) $ 447,000.00 | $§ 466,600.00 | $ 913,600.00 | $ 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 262200000 % (10,030.59)|$ 2,611,969.41{% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846947.00 | $ (108,921.85) $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division ill (Atlas Excavating Inc.) $ 194858500 | % (35878.15) % 1,912,70685|$ 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | § 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525001 % 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | % 145,705.17 $ 145,705.17 62.51%
Construction: Division IV (INDOT) $ 25598439418 8211455 | § 264195849 |% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,60000 | $ 151,741.00 | $ 2,179,341.00 | § 1,129342.23 $ 1,129,342.23 51.82%
IMPROVEMENT FUND $ 4,030,258.68 | § - $ 4,030,258.68
TOTALS $ 14,763,199.19 | $ 655,924.96 | § 15,419,124.15 | $ 14,212,956.68 | $ - $ 14,212,956.68
CAPITAL IMPROVEMENT PLAN PROJECTS:
l
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | § 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | § 15,000.00 | $ 11,273.00 $ 11,273.00
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 128,250.00 $ 128,250.00 95.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ - $ -
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 20,024.65 $ 20,024.65 37.78%
IMPROVEMENT FUND $ 203,000.00 $  203,000.00 | $  148,274.65 - $ 148,274.65
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|$ 361,300.00 | $ 323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  323,084.69 $ 323,084.69
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WWTU Project Payments

As of February 21, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

5. Soldiers Home Road Lift Sta =
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | § 5,000.00 $ 5,000.00 100.00%

Design SRF PER: (Hannum, Wagle & Ciine) ['$ —15,000.00 5 1500000 15,000.00
| Preliminary Engineering: (Hannum, Wagle & Cline) v 0,100.00 100.00
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $  145,200.00 | $ 82,140.00 | $ 6,980.00 | $ 89,120.00
6. N. River Rd. Interceptor Sewer Rehabilition
Preliminary Design: (Greeley & Hansen) $ 60,000.00 $ 60,000.00 | $ 58,544.93 $ 58,544.93 97.57%
Construction: (Reynolds Inliner, LLC) $ 491,820.00 | $ (26,184.00)| $ 465636.00 | $  465,636.00 $ 465,636.00 100.00%
IMPROVEMENT FUND $ 551,820.00 $ 525636.00}$ 524,180.93 | $ - $ 524,180.93
EPA GRANT REIMBURSEMENT $  156,607.24 $ 156,607.24 grant closed
7. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase Il: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 ] % 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
8. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 151,970.30 $ 151,970.30 86.84%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00}$  151,970.30 | § - $ 151,970.30
9. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ 232716 | $ 233,81466|$ 19444568 $ 194,445.68 83.16%
IMPROVEMENT FUND $ 231,487.50 | $ 2,327.16 | $§  233,814.66 | $  194,445.68 | § - $ 194,445.68

IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 4,229.44 | § 1,081.50 | § 5,310.94
11. Yeager Rd Sewer Improvements
Tree removal: (Fairfield Contractors) $ 8,996.00 $ 8,996.00 | $ 8,996.00 | $ - $ 8,996.00 100.00%
IMPROVEMENT FUND $ 8,996.00 | $ - $ 8,996.00 | § 8,996.00 | $ - $ 8,996.00
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